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ADMINISTRATIVE PROCEDURES AND CONTRACTS FOR VERTEBRATE 
PEST PROGRAMS 
BRUCE A. COLVIN, CURTIS A. MEININGER, and MICHAEL J. GREALY, Bechte1/Parsons Brinckerhoff 
One South Station, Boston, Massachusetts 02110 ' 
ABS~CT: A pr?active (ra~er.than rea~tive) appr~ch to rodent control includes effective planning, administration, and 
coordinauon. Centrahzed coordinauon, detailed scheduling, and well-defined contract specifications provide a solid basis for 
managing an integrated pest management program. Documentation and data management help to ensure cost effective and 
efficient operations. The ability to work with people and bureaucracies is essential for the science of rodent control to be 
applied effectively in real world situations and for vertebrate pest programs to succeed. 
INTRODUCTION 
Research and development for vertebrate pest control 
typically focuses on specific control techniques and efficacy. 
Although numerous techniques exist, the transition from de-
velopment to efficient implementation of vertebrate pest pr<>-
grams is not as clearly defined. Scientists infrequenlly deal 
with the practical aspects of vertebrate pest programs, and 
thus the transition of science to the real world can easily result 
in an ineffective control program. 
Several factors can limit the success of rodent control 
programs. These include ineffective scheduling of con-
trol procedures, failed public relations, inadequate financial 
resources, poorly def med personnel responsibilities, lack of 
commitment by policy-makers, ineffective agency coordina-
tion, and inefficient allocation of control resources. Further-
more, although vertebrate control strategies often are 
described in an integrated pest management (IPM) context, 
rarely is efficient administrative management considered as a 
vilal component of IPM IPM requires not only that correct 
techniques are chosen, but that control procedures are well 
coordinated, socially acceptable, and integrated in a manner 
that is cost and control effective. Therefore, administrative 
skills and management procedures must be considered as 
important components of vertebrate pest control. 
The purpose of this paper is to describe some of the 
administrative elemenlS and procedures pertinent to verte-
brate pest programs (especially construction-related rodent 
control). Coordination, scheduling, and contract management 
will be highlighted. An existing multi-million-dollar rodent 
control program in Boston, in support of a 5-billion..<f ollar 
highway construction project (Central Artery/funnel Project), 
will be used to illustrate some of the management and contract 
procedures associated with a large-scale IPM program. 
BACKGROUND 
The Central Artery/funnel (CA{f) Project entails the 
depressing of the existing elevated interstate highway that 
bisects downtown Boston (I-93) and construction of a new 
harbor tunnel to Logan Aiipon (1-90). Construction will span 
several years, involve 12 km of mainline highway (7.3 km of 
which will be underground), and occur within the highly ur-
banized environment of downtown Boston. The magnitude 
of this construction, and the urban setting in which it will 
occur, has necessitated the development and implemeniation 
of a large-scale rodent control program (Colvin et al. 1990). 
Proc. 15th Vertebrate Pest Conf. (J.E. Borrccco & R. E. Marsh, 
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The objectives of that program are: 1) to prevent the dis-
placement of Norway rats (Rattus norvegicus) and house mice 
(Mus musculus) to adjacent neighborhoods by establishing 
rodent-free construction sites prior to construction mobiliza-
tion and 2) to prevent the re-infestation of construction work 
areas by establishing maintenance control that lasts for the 
duration of construction. To accomplish these objectives, the 
principles of construction management are being applied, for 
the first time, to the implementation of a comprehensive IPM 
program. That program includes public education and com-
munity outreach, surveys of sanitary conditions and rodent 
activity, enforcement of public health codes, poison baiting 
on both surf ace and subsurface levels, and extensive docu-
mentation. 
COORDINATION, PERSONNEL, AND 
RESPONSIBILITIES 
The amount of time necessary to effectively coordinate 
personnel and elements of an IPM program, to prepare for 
field mobilization, and to keep a program moving ahead on 
schedule should not be underestimated and can be consider-
able for a successful program. Coordination with Slate and 
local agencies, community groups~and local pest control op-
erators (PCOs) is required. . 
The CA!f rodent control program involves participation 
by three city agencies (lnspectional Services, Code Enfon:e-
ment, Water and Sewer), eight pest control contractors, com-
munity groups, and utility companies. Furthermore, the work 
is being performed in urban neighborhoods representative of 
at least seven major ecological settings (e.g., residential, 
commercial, industrial) with wide variation in human popu-
lation density and infrastructure. These faclOl'S, and the f~ poce 
and dynamics of construction operations, require cenb'alized co-
ordination and well-defined communication networb. 
The CA{f staff includes five biologists responsible for 
program coordination, contract management, and quality as-
surance. Their efforts are supplemented and supported by 
technical experts on utility mapping, ~heduling, graphics, 
urban design, contract law and procurement. cost estimating, 
computer programming, and statistics; public relations ex-
perts (written and visual media); and community relations 
personnel. assigned to specific geographical areas along the 
construction alignment CA{f biologists also are assigned to 
specific geographical areas and are individually responsible 
for management of pest control field operations within their 
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assigned area. Each of the CA/T biologists also have 
projectwide responsibilities related to pest control, such as for 
agency, utility company, or right-of.entry coordination. 
City of Boston health inspectors and code enforcement 
personnel, contracted by the project, are ~nsible for sys-
tematic door-to-door surveys (Davis et al. 1977), code en-
forcement, and distribution of educational material developed 
by the project. PCOs conlraCted by the project are ~nsible 
for weekly neighborhood surveys, poison baiting, and re-
sponding to any neighborhood complaints. CA/f construc-
tion engineers are responsible for enforcing sanitation 
requirements on construction work siies. All CA!f public 
relations, community relations, and construction personnel 
receive training in rodent control, and information on rodent 
conttol is widely disseminated within the project All public 
interface is closely coordinated with the CA{f public affairs 
and community relations groups, and all interface with con-
struction contractors and work sileS is closely coordinated 
with CA/f construction engineers. 
SCHEDULING AND ESTIMATING 
Work responsibilities must be defmed in context of a 
well-defined schedule. For construction-related pest control, 
detailed scheduling ensures efficiency of operations. How-
ever, scheduling must remain flexible to match ever changing 
environmental conditions. Scheduling must consider seasonal 
changes in rodent populations, seasonal weather eff e.cts on 
field mobilization, punctuated events of environmental dis-
ruption associated with construction, and the availability of 
conttol resources. 
CA{f rodent control activities are scheduled to closely 
match projectwide construction activities. Scheduling ensures 
that the objectives of the IPM program are met (i.e., that 
rodent populations are effectively controlled in construction 
sites and adjacent neighborhoods prior to construction mobi-
liz.ation). Construction contractors are not authorized to mo-
bilize on a work site until the location is detennined by CA{f 
biologists to be rodent-free, and thus rodent control must be 
properly timed so as not to limit construction mobilization. 
With more than 50 construction contracts, each with a 
different start and end date, and because of the potential for 
shifting construction schedules, scheduling and tracking re-
quires a centralized effort. The project controls group pro-
vides CA{f biologists with up-to-date scheduling information 
weekly. Furthermore, all major rodent control events are 
scheduled by the project controls group and linked to the 
notice-to-proceed (NTP) for the various construction con-
tracts. Primavera Systems, Inc. (1990) software is used to 
track and plot project events, allowing rodent control sched-
ules to be shifted automatically with any change in construc-
tion schedules. 
Scheduling involves the timing of rodent control in both 
time and space, and in the most cost effective and efficient 
manner possible. For the CA{f project, rodent control is di-
vided into six major geographical areas, separated by distin-
guishable geography (e.g., Charles River, Boston Harbor) or 
major break points between construction contracts. This al-
lows for rodent control responsibilities to be clearly distin-
guished among pest control contractors and for rodent control 
to be tracked and mobilized in manageable units. Within each 
geographical area. there are multiple construction contracts 
with varying start schedules and work locations; therefore, 
pest control is implemented in phases, linked to the start and 
end of construction in any one portion of a particular geo-
graphical area. In this way, pest control services are mobi-
lized and maintained only where and when n~. 
Long-term scheduling of program activities can also be 
used to help predict the need for personnel and materials and 
to estimate the cost of program operations. Long-tenn plan-
ning allows for resources to be available when needed. How-
ever, estimating person-hours for pest control work can be far 
less definable than for other aspects of construction manage-
ment. This is because rodent abundance, and thus the extent 
of pest control setvices necessary, can be difficult to predict 
(especially in subsurface environments such as sewers), and 
rodent abundance and environmental conditions change sea-
sonally. Personnel involved in cost estimating must contend 
with a live object that can move, rodent behavior, and popu-
lation dynamics rather than a sedentary and inanimate object 
(e.g., a bridge or sidewalk). Clearly defined work specifica-
tions and schedules for pest control contractors is crucial for 
establishing realistic cost estimaies. 
PEST CONTROL CONTRACTS 
Procurement 
Procurement of a pest control firm involves develop-
ment of a bid package with a scope of work, cost estimating, 
advertising, submission of proposals by bidders, and evalua-
tion of the bids. For a typical construction project, pest con-
trol firms are subcontracted by each construction contractor. 
However, for the CA{f proje.ct, pest control finns are subcon-
tracted directly by project management because of the magni-
tude of construction and the importance given to centralized 
coordination of pest control operations. 
Procuring pest control firms that provide quality service 
at a competitive price can be a difficult task. Pest control 
firms are notorious for "low balling" bids, and these bids and/ 
or the firms that make them often are equated to poor quality 
work. 
The CA/f proje.ct implemented a procurement process 
to help ensure contract award to firms that were qualified and 
capable of performing the work. Bidders must submit techni-
cal qualifications with their bid, and qualifications are evalu-
ated by a review committee. Individual and corporate 
resumes, previous work history, and copies of pesticide 
applicator licenses with certifications are required. Qualifica-
tion requirements, stated in the technical specification, in-
clude training and experience in commercial and residential 
pest control, communication and record-keeping skills, and 
training and experience in vertebrate and general pest conttol. 
Firms also must demonstrate that adequate personnel 
reso~ are available to do the work. For each contract 
advertised, contract award is made to the qualified bidder that 
has the lowest bid price. This process helps ensure award to 
competent firms and also a competitive bid price. 
Commercial Terms 
A contract's commercial terms establish the rights and 
obligations of the parties to perform the scope of services 
("the work") according to a schedule for an agreed upon 
price. In part, these commercial terms protect the owners 
("contractor") from claims against the pest control firm 
("subcontractor") arising from the subcontractor's work per-
formance. They also detail how and when the work shall be 
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perfonned, who will perfonn the work, and establish a proce-
dure to make changes to the work. Contract provisions im-
pose specific commercial obligations on the subcontractor. 
Examples include provisions which describe insurance, in-
demnity, bonding, and changes in services. These provisions 
give the contractor some protection against the failure of the 
subcontractor to perform the work or against the 
subcontractor's unacceptable work performance. 
The insurance provision requires the subcontractor to 
maintain several different insurance policies at specified lim-
its dwing the tenn of the contract This includes comprehen-
sive general liability insurance, covering pesticide application, 
with a limit of $2,000,000 for each occurrence of bodily hann 
or property damage. It also includes comprehensive automo-
bile liability insurance. These liability policies protect the 
subcontractor from law suits brought by third parties for in-
jury suffered as a result of the subcontractor's work perfor-
mance; they also protect the contractor, since the insurance 
provision requires the subcontractor to add the contractor to 
the liability policy as an additional insured. The obligation to 
buy and maintain insurance during the contract tenn ensures 
that there will be money available to settle any injury claims 
by third parties. 
The indemnity provision obligates the subcontractor to 
pay any judgement and to defend any suit brought by a third 
party against the contractor for injuries suffered as a result of 
the subcontractor's work performance. The only exception in 
the indemnity provision is that the subcontractor will not 
have to indemnify the contractor for a third party injury which 
is caused solely by lhe contractor's own negligence. The in-
surance provision complements lhe indemnity provision by 
providing the funds to pay for lhe damages covered by the 
indemnity provision. 
The bonding provision requires the subcontractor to pur-
chase a payment bond and a perf onnance bond, each in lhe 
amount of the work value as dctennined by the contractor. 
Bonds often are issued by an insurance company, and their 
cost is based on the value of lhe bond and lhe past perfor-
mance of the firm requesting it The payment bond protects 
the contractor if the subcontractor fails to pay for labor or 
materials. The performance bond protects against the 
subcontractor failing to finish the work. The bond document 
describes in some detail the conditions that must be met be-
fore the contractor can take advantage of the bond (e.g., no-
tice and evaluation steps). 
The provision describing changes in services recognizes 
that the contractor has the right to change the work during the 
contract tenn. It also gives the subcontractor the ability to 
suggest changes but does not require the contractor to accept 
them. Additionally, it provides for an equitable adjustment to 
lhe price of the work or the schedule if the change materially 
impacts cost or time of performance. 
Technical Specifications 
Detailed and comprehensive technical specifications for 
construction-related pest control did not exist prior to the CN 
T project. The specifications developed for the project 
describe an IPM approach under a standard construction 
specification format (i.e., Description, Materials, Methods, 
Compensation). Contract packages also include a schedule, 
data sheets to be used, and maps showing work areas and the 
phasing of pest control activities. PCOs must attend an orien-
talion and training session prior to commencing the work. 
PCOs are required first to perform a survey and then to 
submit the results of that survey with a plan for mobilization. 
Upon approval of the plan by the project, PCOs can initiate 
control efforts. PCOs must submit data sheets weekly and a 
report that summarizes activities and recommendations 
monthly. PCOs also must maintain and submit maps of all 
locations where bait has been placed. The supervisor for each 
contracted finn must meet weekly with CA/T biologists. 
PCOs also are responsible for obtaining any necessary per-
mits. 
PCOs must supply all pesticides and supplies, and pesti-
cides must be used according to label directions and as ac-
ceptable to the project All bait stations must be properly 
secured, individually numbered, and properly identified with 
the contractor's name. PCOs must record the amount of bait 
placed and consumed at each baiting location, and they must 
assign a unique number to every burrow, bait station, man-
hole, and catch basin so that baiting can be tracked at every 
location projectwide. 
Baiting tasks are divided into initial and maintenance 
programs. All initial work (i.e., control of existing popula-
tions) must be completed prior to construction mobilization. 
During the maintenance program (i.e., construction period), 
PCOs are required to distribute control resources adequately 
to ensure continued control. 
The CA/T project involves baiting on both surface and 
subsurface levels, and thus initial and maintenance baiting 
programs are implemented for each level. Baits placed at 
surface level must be checked at least weekly. Baits placed in 
manholes are checked approximately every two weeks where 
consumption occurs dwing the initial program, and then ap-
proximately every three to six months during the mainte-
nan ce program (depending upon the history of bait 
consumption). PCOs must utilize utility maps, to help deter-
mine the most effective distribution of bait placements, and 
baiting data to help determine the baiting schedule for each 
manhole. 
Buildings to be demolished are to be cleared of all rodent 
activity within the building and in-adjacent areas by one week 
prior to demolition. As with consrruction activities, rodent 
control must be maintained until all demolition work is com-
pleted. 
PCOs also are required to conduct inspections and 
surveys of work sites and adjacent neighborhoods weekly for 
rodent activity and sanitary violations. Additionally, they 
must respond to any public complaints within 12 hours when 
dire.cted by the project, maintain records of work activities in 
a manner acceptable to lhe project, and be prepared to ~ 
spond to pest problems other than rodents (e.g., insects, birds, 
skunks, opossums). Any visible dead animals must be 
removed by the PCOs, and all unconsumed rodenticide 
and equipment must be removed at the completion of field 
operations. 
In addition to the specifications for pest control contrac-
tors, the CA{f project includes a specification for site sanita-
tion in every construction contract Consrruction contractors 
must submit a site sanitation plan before mobilizing, and that 
plan must designate lunch and coffee break areas, ensure use 
of rodent-proof refuse receptacles that will be emptied daily, 
and include the maintenance of work sites free of weeds. 
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Measurement and Payment 
A basis for payment must be defined as part of any pest 
control contract Some pest control work can be predicted in 
advance (e.g., weekly inspections and monlhly reports), while 
other work cannot (e.g., complaint calls). Number of rodents 
killed or number of baits placed might seem like a logical 
way, .to a cost estimator, for measuring the work; however, a 
practical and fair method is needed considering the dynamics 
of rodent populations and the human element of rodent con-
trol programs (i.e., factors that are not under the control of the 
contractor). For example, rodent abundance in a sewer sys-
tem cannot be easily determined prior to commencing work 
when there is no history of baiting, and the public can strongly 
influence a pest control contractor's work load by not adher-
ing to sanitary codes. 
Lump sum pay items relate to work that can be evaluated 
in advance with a reasonable degree of cenainty. These pay 
items can include: 1) initial program - the work necessary to 
control an existing infestation within a specified time period 
and to establish a maintenance program; 2) monthly mainte-
nance - for a defined location and series of tasks to ensure a 
pest-free condition; and 3) building demolition - for a specific 
building, control established prior to demolition and continu-
ing until all demolition work is completed and materials are 
removed. 
Hourly rate pay items relate more to work tasks which 
are characteristically unpredictable in magnitude. Examples 
of these pay items include subsurface (manhole) baiting and 
responding to complaint calls from the public. 
In some cases, the extent of pest control services is lim-
ited to a specific problem, time period, or location, and an 
overall lump sum bid for all services may be the simplest and 
most reasonable way to manage the contract 
DOCUMENTATION AND DATA 
MANAGE:MENT 
Effective management of an IPM program requires up-
~date evaluation of information provided from a variety of 
sources. Data is obtained from baiting records, neighborhood 
surveys, building inspections, and sanitation records. Inf or-
mation may also be obtained from the public through com-
munity liaison efforts or through complaints received by 
telephone. Data from these sources can be used to evaluate 
the effectiveness of an IPM program and to determine the 
most effective distribution of control resources, especially 
when maintained in a computer database. 
Data management procedures were developed for the 
CA{f project that allow timely data entry and review. The 
system was designed to record !PM program data in a manner 
that would interface with other project applications, such as 
those u~ by the scheduling and mapping groups, and thus 
for associating !PM events with projectwide conditions and 
construction activities. 
Data recording sheets were developed to standardize data 
collection and reporting by CA/f biologists, PCOs, and city 
personnel. Data entry was simplified by creating database 
entry fonns similar in appearance to the recording sheets; this 
consequently minimizes entry errors. For data fields common 
to several databases, entry menus were established. These 
menus are accessed through database entry screens and allow 
itemized selections for entry. Entry menus include standard-
ized descriptions for: premises, manhole types, inspection 
types, violation codes, PCO companies, landuse, interior de-
scriptions, bait formulations, etc. 
While data recording sheets were designed specifically 
for each source of information, the database system relies on 
common fields that associate them by time (i.e., date) or geo-
graphy (e.g., addresses, manhole numbers, project geographic 
coordinates). Relational databases also streamline data entry. 
By using relational databases Oinked by common fields) in-
formation distributed among several databases can be simul-
taneously accessed for report generation or analysis. Report 
review was facilitated by establishing standard formats for 
information typically reviewed by CAif biologists (e.g., PCO 
baiting results). 
IPM program databases used to document conditions 
during construction include: catch basin surveys (data from 
city personnel); neighborhood sanitation and rodent surveys 
(data from city personnel and PCOs); site inspections (data 
from CA/f biologists); sanitation violations (data from city 
personnel); surface baiting (data from PCOs); manhole and 
catch basin baiting (data from PCOs); complaint logs and 
investigations (records of public complaints directed at the 
project). 
The ''heart" of the data management system exists within 
a few databases (master databases) where unique details are 
recorded on the identity of survey and baiting locations, 
addresses, utility corridors, and manhole and catch basin 
structures. The master databases document where rodent con-
trol activities occur, and these databases are updated as con-
struction and the IPM program progresses. Because details 
are documented in these master databases, errors resulting 
from a repetitive entry format are again avoided. Most 
importantly, the master databases contain dates and geo-
graphic coordinates. The coordinate fields are those used by 
the p~ject mapping group. IPM operations are thereby geo-
~aphically and historically linked with project construction; 
i.e., rodent control events (baiting, sanitation violations, etc.) 
can ultimately be mapped for any time period and/or geo-
graphic area. Furthennore, data can be queried by date and 
location, then statistically analyzed. Statistics generated by 
database reports, or by using other applications, can also be 
presented geographically using mapping applications. 
By documenting changes in conditions, CA/T biologists 
can evaluate practices and performance on an ongoing basis. 
Patterns revealed during the project can be used to improve 
the IPM program's efficiency, thus reducing project cost 
QUALITY ASSURANCE 
Pest control in urban areas is commonly performed with 
little evaluation of effectiveness. PCOs rarely work for a cli-
ent that has the technical ability to evaluate their work perfor-
mance or under circumstances where the work is clearly 
defined. Therefore, a situation of low bid and minimwn Oow 
quality) work performance commonly evolves. 
With the CA{f project, PCOs and city agencies are ex-
pected to maintain their own quality control efforts related to 
both field activities and submittals. Furthennore, documenta-
tion requirements imposed on PCOs and city agencies pro-
vide much of the basis for quality assurance by CA/f 
biologists. Data sheets submitted weekly are scrutinize.d for 
accuracy and completeness. Additionally, CA/f biologists 
inspect work sites and adjacent neighborhoods weekly and 
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commonly accompany PCOs when baiting is being per-
fonned. Snap-trapping and census baiting (with non-toxic 
bait blocks) are used by CA/T biologists, especially in 
commercial and industrial areas of the construction align-
ment, to help test for the presence or absence of rats and mice. 
The results of quality assurance activities help determine 
when work tasks have been completed. 
The ultimate test of work performance, and an important 
component of quality assurance for any rodent control pro-
gram, is the amount and type of public response. Complaints 
from the public actually are helpful in identifying rodent 
infestations, and the number of valid complaints (or com-
pliments) can serve as a strong indicator of a program's 
effectiveness. 
DISCUSSION 
A proactive (predictive) approach is required for an effi-
cient and cost effective rodent control program. In contrast 
(and historically), most rodent control programs are reactive; 
this especially has been true for rodent control during con-
struction projects. A proactive approach includes effective 
planning, scheduling, coordination, and communication. 
Construction-related pest control involves a blend of ag-
ricultural and urban pest control strategies. Although con-
struction may occur in an urban setting, the environmental 
disruptions of construction parallel those occurring, for 
example, with cultivation or crop harvest Agricultural and 
construction environments are both dynamic, characterized 
by punctuated and seasonal events. Thus, rodent control in 
support of construction is planned similar to that for an 
agricultural system, while at the same time considering com-
plexities of an urban infrastructure. 
The use of scheduling and contract principles should 
have broad application to enhance the effectiveness of rodent 
control programs, regardless if the situation is construction, 
urban, or agriculture related. For example, research farms 
impacted by rat damage (such as those for rice research) 
should consider strong administrative principles to improve 
the eff ectiven~ of rodent control operations (Fiedler 1990). 
Definition of roles and gaining acceptance of responsi-
bilities is the most crucial and difficult aspect of any rodent 
control program. This includes adherence to public health 
codes by residents and businesses. Responsibilities also must 
be accepted by policy-makers and government agencies for 
adequate resources to be made available and for public health 
regulations to be enforced. 
The crux of urban rodent control is involvement and 
thus, when initiating an IPM program, broad involvement 
and acknowledgement of responsibilities must be emphasiz.ed 
and achieved in the early stages of program development and 
implementation. Failing to adequately educate policy-makers 
will ensure a failed or limited rodent control effort, as will 
failing to clearly define public responsibilities and to firmly 
establish points of public motivation. Therefore, scientists 
must become increasingly aggressive about, and capable of, 
expressing to the public and policy-makers (in layperson 
terms) the actions that are required and the reasons for 
proactive rodent control programs. 
The capability to control rodents is infrequently limited 
by science technology. However, rodent control efforts are 
commonly limited by real world bureaucracies and logistics. 
Scientists must develop administrative, communication, and 
procedural skills so that the science of vertebrate pest man-
agement can be effectively translated and implemented in 
today's business environmenL Administrative techniques 
must be strongly recognized as a vital element of IPM. Only 
then will the principles of IPM function in an efficient and 
cost effective manner, and thereby reach their full potential. 
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